



# Stephup Construction Report

Approved field report SHR-7005F-REP-0001

|                                                            |                                          |                                         |
|------------------------------------------------------------|------------------------------------------|-----------------------------------------|
| <b>PROJECT</b><br>Share Project 6a3848707005d<br>SHR-7005F | <b>WORK DATE</b><br>Jun 21, 2026         | <b>STATUS</b><br><b>APPROVED</b>        |
| <b>TECHNICIAN</b><br>Eryn Lakin                            | <b>SUPERVISOR</b><br>Mr. Grayce Prohaska | <b>APPROVED</b><br>Jun 21, 2026 8:24 PM |

## Approved Bulk Two

|                         |                      |                           |
|-------------------------|----------------------|---------------------------|
| <b>WEATHER</b><br>Clear | <b>MANPOWER</b><br>5 | <b>EQUIPMENT</b><br>Mixer |
|-------------------------|----------------------|---------------------------|

## Work completed

|                               |
|-------------------------------|
| Completed client-facing work. |
|-------------------------------|

## Issues

|              |
|--------------|
| Not recorded |
|--------------|

## Safety notes

|               |
|---------------|
| No incidents. |
|---------------|

## Construction Checklist

|                                  |                            |                                 |                              |
|----------------------------------|----------------------------|---------------------------------|------------------------------|
| <b>No</b><br>Safety briefing     | <b>No</b><br>PPE compliant | <b>No</b><br>Incidents reported | <b>No</b><br>Delays reported |
| <b>No</b><br>Materials delivered | <b>No</b><br>Quality check | <b>No</b><br>Client instruction | <b>No</b><br>Snag items      |

## Incident details

Not recorded

## Delay details

Not recorded

## Materials used or delivered

Not recorded

## Quality notes

Not recorded

## Client instructions

Not recorded

## Snag items

Not recorded

## Next steps

Continue tomorrow.

## Attachments

**Photos:** 0

**Documents:** 0

## Approval History